
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION I

ONE CONGRESS STREET, SUITE 1100
BOSTON, MASSACHUSETTS   02114-2203

POLLUTION REPORT (POLREP)

I. HEADING

Date: January 7, 2004
Subject: EPAC Superfund Site

Waterbury, Connecticut
From: Leslie Sims, OSC, EPA Region 1, Office of Site Remediation and

Restoration, Emergency Planning and Response Branch
To: POLREP Distribution List
POLREP: 3

II. BACKGROUND

Site No.: 01BA
Task Order No.: N/A
Response Authority: CERCLA, §104(a) and §106(a)
ERNS No.: 90441
CERCLIS No.: CTD001454214
NPL Status: Not Listed
State Notification: CT DEP 
Action Memo: Signed on 15 July 2003
Start Date: 18 November 2003
Demob Date: TBD
Completion Date: TBD

III. SITE INFORMATION

A. Incident Category

Inactive Production Facility

B. Site Description

1. Site Location



2. Description of Threat

Refer to previous POLREPs for details.

C. Preliminary Assessment/Site Investigation Results

Refer to previous POLREPs for details.

IV. RESPONSE INFORMATION

A. Situation

1. Current situation   

Asbestos abatement completed November 15, 2003. PRP in process of selecting
contractor for Phase II work.  

2. Removal activities to-date

September 12, 2003 
Pursuant to the AOC, the PRP identifies Alliance Environmental as its Project
Coordinator and supervising contractor for the removal action.

 October 23, 2003 
EPA sends Notice of Non-Compliance and Disapproval of Project Coordinator letter
to PRP for non-compliance related issues. At issue was the PC’s lack of superfund
experience, history of missing mandatory AOC deadlines and submittal of inferior
work products.  

November 2, 2003 
PRP submits New Project Coordinator for EPA approval. 

November 12, 2003 
Conditional approval of Workplan and Project Coordinator granted by EPA. The
Workplan is for asbestos removal only. Project is scheduled to be completed in two
phases. Phase I (Asbestos abatement) and Phase II (PCBs and unknown drums). A
separate workplan and qualification of lead contractor will be submitted by PRP
prior to beginning Phase II work. 



November 18, 2003 
Asbestos abatement work begins at EPAC Superfund Site. 

November 20, 2003
Asbestos abatement work completed. 

3. Enforcement

A Notice of Potential Liability and Invitation to Perform or Finance Response
Actions has been sent to Waterbury Realty.  Pursuant to the AOC, the removal is
proceeding as a PRP-lead action. EPA is also pursuing a pending Toxic Substances
Control Act (TSCA) enforcement action at the site regarding the discovery of PCBs.
TSCA enforcement activities were ongoing prior to the emergency response.  

B. Planned Removal Activities

Phase II activities are scheduled to begin in January 2004 and will include:

removal of PCB-contaminated oil from the transformers, capacitors, and switches; 
removal of the transformers, capacitors, and switches; 
decontamination of PCB-impacted surface areas at the Site;
characterization of hazardous substances present in drums at Site; and 
transportation and disposal of all hazardous substances to approved off-site disposal

facilities.

C. Next Steps

Phase II (final phase) activities are scheduled to begin January 2004. 

D. Key Issues

As a result of the PRP-designated Project Coordinator’s (Alliance Environmental) inability
to submit a valid work plan and consistently not meeting AOC  mandatory deadlines, the
PRP was issued a Notice of Non-Compliance.  In response to that notice, the PRP removed
Alliance Environmental as the Project Coordinator and assumed the role as its own
contractor.  David Wiener was designated the new project manager to oversee the
completion of the cleanup.  Due to this circumstance, it was necessary to adjust the project
time-line to allow Mr. Wiener enough time to complete the necessary work plan and hire
contractors for the job. 

Mr. Wiener could not immediately provide a qualified contractor to complete the SOW
related to the removal of PCB oils and drums of hazardous substances; However, he was
successful in providing a valid work plan and state-certified contractor to perform the
asbestos work. Given the emergency nature of the cleanup, Waterbury was allowed to
address the cleanup in two distinct phases. This allowed for the immediate removal of the
asbestos and gave Waterbury additional time to submit a valid work plan and secure
qualified contracts for the removal of the remaining hazardous materials, namely PCBs and
drummed hazardous substances. 



1Approximate amount used for cost recovery purposes will be actual costs, for example, $460,000
x 1.2702 (current indirect rate).

V. COST INFORMATION

Extramural Costs CEILING SPENT REMAINDER  

ERRS Contractor* 300,000 - 0 - 300,000
START Contractor +  $50,000 934 49,066

Subtotal         $350,000 934 349,066
Contingency (10%) +  $35,000 - 0 - 35,000

Total           $385,000 934 384,066

Intramural Costs
EPA Regional Personnel +    $75,000 5,000 70,000

PROJECT CEILING    $460,000 5,934 454,006

*No ERRS task order has been issued to date.

The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written.  The cost accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any claim for cost recovery.1

VI. DISPOSITION OF WASTES/PRODUCT

Disposal of all waste related to this cleanup remains the sole responsibility of Waterbury, LLC.
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